



5) Work packages (WP)

No. of WP	Title	Lead organisation acronym
1	Project Management and Co-ordination	Mutadis
2	Dissemination	ULG
3	Construction of a common methodological framework	SOL ET CIVILISATION
5	Case study : France	Agro/ADEPRINA
6	Case study : Belgium	ULG/SEED
7	Case study : Netherlands	ETC
8	Integration	Mutadis

6) Deliverables (D)

No. of D	Title
D1-1	Annual Progress Report – Year 1 (month 13)
D1-2	Annual Progress Report – Year 2 (month 24)
D2-1	Dissemination plan (month 2)
D2-2	D2-2 : Paper for publication (month 23)
D2-3	Guidance to policy makers and researchers (month 24)
D3-1	<i>Methodological framework : issues and cooperative research methodology to address integrated soil quality (month 4)</i>
D3-2	Reflexive analyses (month 24) ✓
D4-1	French case study (month 18) ✓
D5-1	Belgian case study (month 18) ✓
D6-1	Dutch case study (month 18) ✓
D7-1	Final SAS-STRAT Report (month 24) draft ✓